

## DDUGJY

- Sanctioned Date : 14.08.2015
  - Revised sanction date : 29.12.2017
  - Sanctioned Cost : Rs. 842.00 Cr.  
( Rs. 837.81 Cr.+ PMA Cost Rs. 4.19 Cr.)
  - Amount received : Rs. 722.11 Cr.  
(REC : Rs. 614.14 Cr. + Loan : Rs. 66.08 Cr.+ IR: Rs. 41.89 Cr.)
  - Expenditure incurred (during the month of July, 2021) : Rs. 8.37 Cr.
  - Total Expenditure incurred (as on 01/08/2021) : Rs. 688.81 Cr.
  - Financial Progress against disbursement : 95.39 %
  - Total inhabited revenue villages : 15,745 nos.
  - Physical Progress of electrification of un-electrified villages : 100%
  - Villages electrified under DDUGJY : 77 nos.
- (Grid : 58, Off-grid : 19)